
WBS ID Task Name Start Finish Duration Responsibility Total Slack

CNT 1 Contract/Project Management Sat 4/1/23 Sat 8/21/27 1604d 0d

CNT.MS 2 Project Milestones Sat 4/1/23 Sat 8/21/27 1604d 0d

CNT.MS.010 3 Issue Design Contract NTP Sat 4/1/23 Sat 4/1/23 0d MassDOT.PM 1d

CNT.MS.020 4 PM Submits PSE to FAPRO Mon 5/18/26 Mon 5/18/26 1d MassDOT.PM 0d

CNT.MS.030 5 Prepare for Advertise Tue 5/19/26 Fri 5/29/26 11d MassDOT.PM 0d

CNT.MS.040 6 Advertise Construction Contract Sat 5/30/26 Sat 5/30/26 1d MassDOT.PM 0d

CNT.MS.050 7 Release Bid Documents Wed 6/3/26 Wed 6/3/26 1d MassDOT.PM 1d

CNT.MS.060 8 Contractor Prepares Bids Wed 6/3/26 Fri 7/3/26 31d Consultants.Other 3d

CNT.MS.070 9 Bid Opening Tue 7/7/26 Tue 7/7/26 1d MassDOT.PM 0d

CNT.MS.080 10 Issue Construction Contract NTP Fri 8/21/26 Fri 8/21/26 0d MassDOT.PM 0d

CNT.MS.090 11 Scope of Service Complete Sat 8/21/27 Sat 8/21/27 0d MassDOT.PM 0d

CNT.303 12 Survey Sat 4/1/23 Sun 7/30/23 121d 1d

CNT.303.010 13 Conduct Survey Sat 4/1/23 Tue 5/30/23 60d Consultants.Other 1d

CNT.303.020 14 Submit Survey Wed 5/31/23 Wed 5/31/23 1d Consultants.Other 1d

CNT.303.030 15 Review Survey Thu 6/1/23 Sun 7/30/23 60d MassDOT.HW 1d

CNT.303.040 16 Approval of Survey Sun 7/30/23 Sun 7/30/23 0d MassDOT.HW 1d

HWY 17 Highway Design Sat 6/10/23 Wed 9/24/25 838d 134d

HWY.200 18 Functional Design Report Wed 10/11/23 Fri 7/19/24 283d 1d

HWY.200.010 19 Prepare Functional Design Report Wed 10/11/23 Sat 12/9/23 60d Consultants.DES 134d

HWY.200.020 20 Submit Functional Design Report Sat 4/20/24 Sat 4/20/24 0d Consultants.DES 1d

HWY.200.030 21 Review Functional Design Report Sun 4/21/24 Fri 7/19/24 90d MassDOT.HW 1d

HWY.200.040 22 Approval of Functional Design Report Fri 7/19/24 Fri 7/19/24 0d MassDOT.HW 1d

HWY.220 23 Design Justification Workbook (DJW) Wed 10/11/23 Mon 1/8/24 90d 134d

HWY.220.010 24 Prepare Design Justification Workbook Wed 10/11/23 Sat 12/9/23 60d Consultants.DES 134d

HWY.220.020 25 Submit Design Justification Workbook Sat 12/9/23 Sat 12/9/23 0d Consultants.DES 134d

HWY.220.030 26 Review Design Justification Workbook Sun 12/10/23 Mon 1/8/24 30d MassDOT.HW 229d

HWY.220.040 27 Approval of Design Justification Workbook by Chief Engineer Mon 1/8/24 Mon 1/8/24 0d MassDOT.HW 229d

HWY.220.050 28 Approval of Design Justification Workbook by Secretary (If 
Necessary)

Mon 1/8/24 Mon 1/8/24 0d MassDOT.HW 861d

HWY.250 29 Pre-25% Design Meeting Sat 6/10/23 Tue 10/10/23 123d 134d

HWY.250.010 30 Pre-25% Design Scoping Meeting Sat 6/10/23 Sat 6/10/23 1d MassDOT.PM 134d

HWY.250.020 31 Develop Reasonable Alternatives and Alternative Analysis Sun 6/11/23 Mon 7/10/23 30d Consultants.DES 134d

HWY.250.030 32 Prepare Conceptual Design Tue 7/11/23 Wed 8/9/23 30d Consultants.DES 134d

HWY.250.040 33 Conduct Over the Shoulder Review Fri 8/25/23 Fri 8/25/23 1d MassDOT.PM 134d

HWY.250.050 34 Conduct Public Information Meeting Tue 10/10/23 Tue 10/10/23 1d MassDOT.PM 134d

HWY.300 35 25% Highway Design Submission Sat 8/26/23 Fri 8/23/24 364d 1d

HWY.300.010 36 Prepare 25% Highway Design Submission Sat 8/26/23 Tue 10/24/23 60d Consultants.DES 180d

HWY.300.020 37 Submit 25% Design Submission Sat 4/20/24 Sat 4/20/24 0d Consultants.DES 1d

HWY.300.030 38 Review 25% Highway Design Submission Sun 4/21/24 Fri 7/19/24 90d MassDOT.HW 1d

HWY.300.050 39 All Sections 25% Highway Design Comments sent to DE Fri 7/19/24 Fri 7/19/24 0d MassDOT.PM 1d

HWY.300.060 40 Prepare 25% Design Responses Sat 7/20/24 Mon 7/29/24 10d Consultants.DES 12d

HWY.300.070 41 Comment Resolution Meeting @25% (Full Team) Fri 8/9/24 Fri 8/9/24 0d MassDOT.PM 1d

HWY.300.080 42 Utility Early Coordination Field Meeting Fri 8/23/24 Fri 8/23/24 0d Consultants.DES 1d

HWY.350 43 Design Public Hearing Sat 8/24/24 Sun 11/3/24 72d 1d

HWY.350.010 44 Schedule Design Public Hearing Sat 8/24/24 Fri 10/4/24 42d MassDOT.PM 1d

HWY.350.020 45 Conduct Public Hearing Fri 10/4/24 Fri 10/4/24 0d MassDOT.PM 1d

HWY.350.030 46 Respond to Comments (Public Hearing) Sat 10/5/24 Sun 11/3/24 30d MassDOT.PM 1d

HWY.400 47 75% Highway Design Submission Mon 11/4/24 Mon 3/24/25 141d 1d

HWY.400.010 48 Prepare 75% Highway Design Submission Mon 11/4/24 Thu 1/2/25 60d Consultants.DES 1d

HWY.400.020 49 Submit 75% Design Submission Thu 1/2/25 Thu 1/2/25 0d Consultants.DES 236d

HWY.400.030 50 Review 75% Highway Design Submission Fri 1/3/25 Sat 2/1/25 30d MassDOT.HW 266d

HWY.400.040 51 All Sections 75% Highway Design Comments sent to DE Mon 3/3/25 Mon 3/3/25 0d MassDOT.HW 236d

HWY.400.050 52 Prepare 75% Design Responses Tue 3/4/25 Thu 3/13/25 10d Consultants.DES 242d

HWY.400.060 53 Comment Resolution Meeting @75% (Full Team) Mon 3/24/25 Mon 3/24/25 0d MassDOT.PM 236d

HWY.428 54 75% Contract Time Determination Fri 1/3/25 Mon 3/3/25 60d 236d
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HWY.428.010 55 Prepare 75% Contract Time Determination Fri 1/3/25 Sat 2/1/25 30d Consultants.DES 236d

HWY.428.020 56 Submit 75% Contract Time Determination Sat 2/1/25 Sat 2/1/25 0d Consultants.DES 236d

HWY.428.030 57 Review 75% Contract Time Determination Sun 2/2/25 Mon 3/3/25 30d MassDOT.PM 236d

HWY.450 58 100% Highway Design Submission Tue 3/25/25 Sun 7/13/25 111d 236d

HWY.450.010 59 Prepare 100% Highway Design Submission Tue 3/25/25 Fri 5/23/25 60d Consultants.DES 236d

HWY.450.020 60 Submit 100% Design Submission Fri 5/23/25 Fri 5/23/25 0d Consultants.DES 236d

HWY.450.030 61 Review 100% Highway Design Submission Sat 5/24/25 Sun 6/22/25 30d MassDOT.HW 236d

HWY.450.040 62 All Sections 100% Highway Design Comments sent to DE Sun 6/22/25 Sun 6/22/25 0d MassDOT.HW 236d

HWY.450.050 63 Prepare 100% Design Responses Mon 6/23/25 Wed 7/2/25 10d Consultants.DES 242d

HWY.450.060 64 Comment Resolution Meeting @100% (Full Team) Sun 7/13/25 Sun 7/13/25 0d MassDOT.PM 236d

HWY.458 65 100% Contract Time Determination Sat 5/24/25 Sun 6/22/25 30d 236d

HWY.458.010 66 Prepare 100% CTD  utilizing PUC Form durations Sat 5/24/25 Sat 6/7/25 15d Consultants.DES 236d

HWY.458.020 67 Submit 100% Contract Time Determination Sat 6/7/25 Sat 6/7/25 0d Consultants.DES 236d

HWY.458.030 68 Review 100% Contract Time Determination Sun 6/8/25 Sun 6/22/25 15d MassDOT.PM 236d

HWY.800 69 PS&E Submittal Tue 7/15/25 Wed 9/24/25 72d 231d

HWY.800.010 70 Prepare PS&E Submission Tue 7/15/25 Wed 8/13/25 30d Consultants.DES 236d

HWY.800.020 71 Submit PS&E Submission Wed 8/13/25 Wed 8/13/25 0d Consultants.DES 236d

HWY.800.030 72 Review PS&E Submission Thu 8/14/25 Thu 8/28/25 15d MassDOT.PM 236d

HWY.800.040 73 Approval of PS&E Submission Thu 8/28/25 Thu 8/28/25 0d MassDOT.HW 236d

HWY.800.050 74 Submit PS&E to Specs Wed 9/3/25 Wed 9/3/25 1d MassDOT.PM 33d

HWY.800.060 75 Ready for Initial Review Thu 9/4/25 Fri 9/5/25 2d MassDOT.Specification 234d

HWY.800.070 76 Initial Review of Bid Documents Sat 9/6/25 Mon 9/15/25 10d MassDOT.Specification 234d

HWY.800.080 77 Prepare Bid Documents - Rev 1 Tue 9/16/25 Wed 9/17/25 2d Consultants.DES 234d

HWY.800.090 78 Submit Bid Documents to Specs - Rev 1 Wed 9/17/25 Wed 9/17/25 0d MassDOT.PM 234d

HWY.800.120 79 Ready For Final Review Thu 9/18/25 Thu 9/18/25 1d MassDOT.Specification 234d

HWY.800.130 80 Final Review of Bid Documents Fri 9/19/25 Sat 9/20/25 2d MassDOT.Specification 234d

HWY.800.160 81 Prepare Bid Package Wed 9/24/25 Wed 9/24/25 1d MassDOT.Specification 33d

BRD 82 Bridge Design Mon 7/31/23 Mon 7/14/25 715d 1d

BRD.705 83 Preliminary Structures Report Mon 10/9/23 Sat 1/6/24 90d 1d

BRD.705.010 84 Prepare Preliminary Structures Report Mon 10/9/23 Thu 12/7/23 60d Consultants.DES 1d

BRD.705.020 85 Submit Preliminary Structures Report Thu 12/7/23 Thu 12/7/23 0d Consultants.DES 1d

BRD.705.030 86 Review Preliminary Structures Report Fri 12/8/23 Sat 1/6/24 30d MassDOT.BRD 1d

BRD.705.032 87 Send Preliminary Structures Report Comments to DE Sat 1/6/24 Sat 1/6/24 0d MassDOT.PM 1d

BRD.705.040 88 Approval of Preliminary Structures Report Sat 1/6/24 Sat 1/6/24 0d MassDOT.BRD 1d

BRD.706 89 Bridge Type Selection Worksheet Sun 1/7/24 Wed 3/6/24 60d 1d

BRD.706.010 90 Prepare Type Selection Worksheet Sun 1/7/24 Mon 2/5/24 30d Consultants.DES 1d

BRD.706.020 91 Submit Type Selection Study Mon 2/5/24 Mon 2/5/24 0d Consultants.DES 1d

BRD.706.030 92 Review Type Selection Study Tue 2/6/24 Wed 3/6/24 30d MassDOT.BRD 1d

BRD.706.032 93 Send Type Selection Report Comments to DE Wed 3/6/24 Wed 3/6/24 0d MassDOT.PM 1d

BRD.706.040 94 Approval of Type Selection Worksheet Wed 3/6/24 Wed 3/6/24 0d MassDOT.BRD 1d

BRD.708 95 Preliminary Hydraulic Analysis and Report Wed 11/8/23 Mon 9/9/24 307d 291d

BRD.708.010 96 Prepare Preliminary Hydraulic Analysis Wed 11/8/23 Mon 2/5/24 90d MassDOT.HYD 478d

BRD.708.020 97 Prepare Hydraulic Report                                                                                                                                                              Sun 8/11/24 Mon 9/9/24 30d MassDOT.HYD 291d

BRD.708.022 98 Send Hydraulic Report to DE Mon 9/9/24 Mon 9/9/24 0d MassDOT.PM 291d

BRD.600 99 Geotechnical Design Mon 7/31/23 Tue 4/30/24 275d 1d

BRD.600.010 100 Prepare Boring and Probe Layout Plan Mon 7/31/23 Tue 8/29/23 30d Consultants.DES 1d

BRD.600.012 101 Submit Boring and Probe Layout Plan Tue 8/29/23 Tue 8/29/23 0d Consultants.DES 1d

BRD.600.014 102 Review Boring and Probe Layout Plan Wed 8/30/23 Fri 9/8/23 10d MassDOT.BRD 1d

BRD.600.016 103 Perform Probes and Borings/Soil Samples for Hydraulics Analysis Sat 9/9/23 Sun 10/8/23 30d Consultants.DES 1d

BRD.600.018 104 Prepare and Submit Soil Sample Report for Hydraulics Analysis Mon 10/9/23 Tue 11/7/23 30d Consultants.DES 478d

BRD.600.030 105 Prepare Geotechnical Report Mon 10/9/23 Thu 12/7/23 60d Consultants.DES 147d

BRD.600.040 106 Submit Geotechnical Report Sat 4/20/24 Sat 4/20/24 0d Consultants.DES 12d

BRD.600.050 107 Review Geotechnical Report Sun 4/21/24 Tue 4/30/24 10d MassDOT.GEO 393d

BRD.600.060 108 Approval of Geotech Report Tue 4/30/24 Tue 4/30/24 0d MassDOT.BRD 393d
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BRD.710 109 Bridge Sketch Plan Submittal Thu 3/7/24 Sat 8/10/24 157d 1d

BRD.710.010 110 Prepare Bridge Sketch Plans Thu 3/7/24 Sat 4/20/24 45d Consultants.DES 1d

BRD.710.020 111 Submit Bridge Sketch Plans Sat 4/20/24 Sat 4/20/24 0d Consultants.DES 12d

BRD.710.030 112 Review Bridge Sketch Plans Sun 4/21/24 Fri 7/19/24 90d MassDOT.BRD 12d

BRD.710.032 113 Send Sketch Plan Comments to DE Fri 7/19/24 Fri 7/19/24 0d Consultants.DES 12d

BRD.710.034 114 Prepare Sketch Plan Design Responses Sat 7/20/24 Mon 7/29/24 10d Consultants.DES 12d

BRD.710.036 115 Comment Resolution Meeting @ Sketch Plans Sat 8/10/24 Sat 8/10/24 1d MassDOT.BRD 291d

BRD.710.040 116 Approval of Bridge Sketch Plans Sat 8/10/24 Sat 8/10/24 0d MassDOT.BRD 291d

BRD.755 117 Bridge Submission-1st Structural Tue 9/10/24 Tue 3/25/25 197d 250d

BRD.755.010 118 Prepare Bridge Submission-1st Structural Plans Tue 9/10/24 Fri 11/8/24 60d Consultants.DES 291d

BRD.755.020 119 Submit Bridge Submission-1st Structural Plans Thu 1/2/25 Thu 1/2/25 0d Consultants.DES 242d

BRD.755.030 120 Review Bridge Submission-1st Structural Plans Fri 1/3/25 Mon 3/3/25 60d MassDOT.BRD 242d

BRD.755.032 121  Send 1st Structural Comments to DE Mon 3/3/25 Mon 3/3/25 0d Consultants.DES 242d

BRD.755.034 122 Prepare 1st Structural Design Responses Tue 3/4/25 Thu 3/13/25 10d Consultants.DES 242d

BRD.755.036 123 Comment Resolution Meeting @ 1st Structural Tue 3/25/25 Tue 3/25/25 1d MassDOT.BRD 250d

BRD.758 124 Bridge Submission-2nd Structural Wed 3/26/25 Mon 7/14/25 111d 236d

BRD.758.010 125 Prepare Bridge Submission-2nd Structural Plans Wed 3/26/25 Fri 5/9/25 45d Consultants.DES 250d

BRD.758.020 126 Submit Bridge Submission-2nd Structural Plans Fri 5/23/25 Fri 5/23/25 0d Consultants.DES 242d

BRD.758.030 127 Review Bridge Submission-2nd Structural Plans Sat 5/24/25 Sun 6/22/25 30d MassDOT.BRD 242d

BRD.758.032 128 Send 2nd Structural Review Comments to DE Sun 6/22/25 Sun 6/22/25 0d Consultants.DES 242d

BRD.758.034 129 Prepare 2nd Structural Design Responses Mon 6/23/25 Wed 7/2/25 10d Consultants.DES 242d

BRD.758.036 130 Comment Resolution Meeting @ 2nd Structural Mon 7/14/25 Mon 7/14/25 1d MassDOT.BRD 236d

ENV 131 Environmental Sat 4/1/23 Fri 5/2/25 763d 327d

ENV.MS 132 Environmental Milestones Sat 2/1/25 Fri 5/2/25 90d 380d

ENV.MS.010 133 Wetland Permits Filed Sat 2/1/25 Sat 2/1/25 0d MassDOT.ENV 470d

ENV.MS.020 134 Issue Environmental Clearance Fri 5/2/25 Fri 5/2/25 0d MassDOT.ENV 380d

ENV.151 135 25% Early Environmental Coordination Sat 8/26/23 Fri 8/9/24 350d 15d

ENV.151.010 136 Perform 25% Early Environmental Coordination Sat 8/26/23 Tue 10/24/23 60d Consultants.DES 180d

ENV.151.020 137 Submit 25% Early Environmental Coordination Sat 4/20/24 Sat 4/20/24 0d Consultants.DES 61d

ENV.151.030 138 Review 25% Early Environmental Coordination Sun 4/21/24 Mon 5/20/24 30d MassDOT.ENV 61d

ENV.151.040 139 Approve 25% Early Environmental Coordination for DPH Fri 8/9/24 Fri 8/9/24 0d MassDOT.ENV 15d

ENV.152 140 State or Federal  Historic Review Sun 4/21/24 Fri 7/19/24 90d 622d

ENV.152.010 141 Conduct Historic Impact Analysis Sun 4/21/24 Mon 5/20/24 30d MassDOT.ENV 622d

ENV.152.020 142 Effect Finding Determined Tue 5/21/24 Wed 6/19/24 30d MassDOT.ENV 622d

ENV.152.030 143 Submit Effect Finding to Agency Wed 6/19/24 Wed 6/19/24 0d MassDOT.ENV 622d

ENV.152.040 144 Agency Review of Effect Finding Thu 6/20/24 Fri 7/19/24 30d Agencies.MHC 622d

ENV.152.050 145 Approve Effect Finding Fri 7/19/24 Fri 7/19/24 0d Agencies.MHC 622d

ENV.173 146 De minimis 4(f) Sun 4/21/24 Thu 5/30/24 40d 672d

ENV.173.010 147 Evaluate Section 4(f) Applicability Sun 4/21/24 Tue 4/30/24 10d MassDOT.ENV 672d

ENV.173.020 148 Submit De minimis Evaluation to Officials Tue 4/30/24 Tue 4/30/24 0d MassDOT.ENV 672d

ENV.173.030 149 Review De minimis Evaluation by Officials Wed 5/1/24 Wed 5/15/24 15d Other.Municipality 672d

ENV.173.040 150 Approve De minimis Evaluation by Officials Wed 5/15/24 Wed 5/15/24 0d Other.Municipality 672d

ENV.173.050 151 Submit De minimis Evaluation to FHWA Wed 5/15/24 Wed 5/15/24 0d MassDOT.ENV 672d

ENV.173.060 152 Review De minimis Evaluation by FHWA Thu 5/16/24 Thu 5/30/24 15d Agencies.FHWA 672d

ENV.173.070 153 Approve De minimis Evaluation by FHWA Thu 5/30/24 Thu 5/30/24 0d Agencies.FHWA 672d

ENV.157 154 NEPA-Categorical Exclusion (CE) Sat 4/1/23 Wed 12/18/24 628d 976d

ENV.157.010 155 Prepare Categorical Exclusion Sat 10/5/24 Sun 11/3/24 30d Consultants.DES 515d

ENV.157.020 156 Submit Categorical Exclusion Sun 11/3/24 Sun 11/3/24 0d Consultants.DES 515d

ENV.157.030 157 Review Categorical Exclusion Mon 11/4/24 Mon 11/18/24 15d MassDOT.ENV 515d

ENV.157.040 158 Review Categorical Exclusion by FHWA Tue 11/19/24 Wed 12/18/24 30d Agencies.FHWA 515d

ENV.157.050 159 Approve Categorical Exclusion Wed 12/18/24 Wed 12/18/24 0d MassDOT.ENV or Agencies.FHWA 515d

ENV.157.163 160 MEPA (ENF) Sat 4/1/23 Fri 7/14/23 105d 1499d

ENV.157.163.010 161 Prepare Draft ENF Sat 4/1/23 Tue 5/30/23 60d Consultants.DES 1499d

ENV.157.163.020 162 File ENF Tue 5/30/23 Tue 5/30/23 0d MassDOT.ENV 1071d
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ENV.157.163.030 163 Review ENF Wed 5/31/23 Fri 7/14/23 45d Agencies.MEPA 1499d

ENV.157.163.040 164 ENF Certification Reviewed Fri 7/14/23 Fri 7/14/23 0d Agencies.MEPA 1499d

ENV.182 165 Water Quality Certification Sat 4/1/23 Mon 3/3/25 703d 901d

ENV.182.010 166 Prepare Draft WQC Sat 10/5/24 Sun 11/3/24 30d Consultants.DES 380d

ENV.182.020 167 Submit Draft WQC Sun 11/3/24 Sun 11/3/24 0d Consultants.DES 380d

ENV.182.030 168 Review Draft WQC Mon 11/4/24 Tue 12/3/24 30d MassDOT.ENV 440d

ENV.182.040 169 File WQC Tue 12/3/24 Tue 12/3/24 0d MassDOT.ENV 440d

ENV.182.050 170 Agency Review WQC Wed 12/4/24 Mon 3/3/25 90d Agencies.DEP 440d

ENV.182.060 171 Issue Water Quality Certification Mon 3/3/25 Mon 3/3/25 0d Agencies.DEP 440d

ENV.182.185 172 Notice of Intent Sat 4/1/23 Sat 4/1/23 0d 1604d

ENV.182.185.010 173 Prepare Draft NOI Sat 4/1/23 Sat 4/1/23 0d Consultants.DES 1604d

ENV.182.185.020 174 Submit Draft NOI Sat 4/1/23 Sat 4/1/23 0d Consultants.DES 1145d

ENV.182.185.030 175 Review Draft NOI Sat 4/1/23 Sat 4/1/23 0d MassDOT.ENV 1604d

ENV.182.185.040 176 Municipality Review NOI Sat 4/1/23 Sat 4/1/23 0d Agencies.LCC 1604d

ENV.182.185.050 177 Issue Order of Conditions Sat 4/1/23 Sat 4/1/23 0d Agencies.LCC 1145d

ENV.171 178 404 Permit - ACOE PGP Mon 11/4/24 Fri 5/2/25 180d 380d

ENV.171.010 179 Prepare ACOE PGP Mon 11/4/24 Sat 2/1/25 90d MassDOT.ENV 380d

ENV.171.020 180 File ACOE PGP Permit Application Sat 2/1/25 Sat 2/1/25 0d MassDOT.ENV 380d

ENV.171.030 181 Agency Review ACOE PGP Application Sun 2/2/25 Fri 5/2/25 90d Agencies.ACOE 380d

ENV.171.040 182 Approve ACOE PGP Fri 5/2/25 Fri 5/2/25 0d Agencies.ACOE 380d

ROW 183 Right of Way Sat 8/26/23 Sat 5/16/26 995d 1d

ROW.501 184 Preliminary ROW Plans Sat 8/26/23 Fri 5/16/25 630d 61d

ROW.501.010 185 Prepare 25% ROW Plans Sat 8/26/23 Tue 10/24/23 60d Consultants.DES 180d

ROW.501.020 186 Submit 25% ROW Plans Sat 4/20/24 Sat 4/20/24 0d Consultants.DES 61d

ROW.501.030 187 Review 25% ROW Plans Sun 4/21/24 Mon 5/20/24 30d MassDOT.ROW 61d

ROW.501.010.1 188 Prepare 25% ROW Plans Rev1 Tue 5/21/24 Wed 6/19/24 30d Consultants.DES 138d

ROW.501.020.1 189 Submit 25% ROW Plans Rev1 Wed 6/19/24 Wed 6/19/24 0d Consultants.DES 138d

ROW.501.030.1 190 Review 25% ROW Plans Rev1 Thu 6/20/24 Fri 7/19/24 30d MassDOT.ROW 138d

ROW.501.040 191 Prepare 75% ROW Plans Wed 12/4/24 Thu 1/2/25 30d Consultants.DES 1d

ROW.501.050 192 Submit 75% ROW Plans Thu 1/2/25 Thu 1/2/25 0d Consultants.DES 1d

ROW.501.060 193 Review 75% ROW Plans Fri 1/3/25 Sat 2/1/25 30d MassDOT.ROW 1d

ROW.501.040.1 194 Prepare 75% ROW Plans Rev1 Sun 2/2/25 Mon 3/3/25 30d Consultants.DES 1d

ROW.501.050.1 195 Submit 75% ROW Plans Rev1 Mon 3/3/25 Mon 3/3/25 0d Consultants.DES 1d

ROW.501.060.1 196 Review 75% ROW Plans Rev1 Tue 3/4/25 Wed 4/2/25 30d MassDOT.ROW 1d

ROW.501.040.2 197 Prepare 75% ROW Plans Rev2 Thu 4/3/25 Thu 4/17/25 15d Consultants.DES 1d

ROW.501.050.2 198 Submit 75% ROW Plans Rev2 Thu 4/17/25 Thu 4/17/25 0d Consultants.DES 1d

ROW.501.060.2 199 Review 75% ROW Plans Rev2 Fri 4/18/25 Fri 5/2/25 15d MassDOT.ROW 1d

ROW.501.040.3 200 Prepare 75% ROW Plans Rev3 Sat 5/3/25 Fri 5/9/25 7d Consultants.DES 1d

ROW.501.050.3 201 Submit 75% ROW Plans Rev3 Fri 5/9/25 Fri 5/9/25 0d Consultants.DES 1d

ROW.501.060.3 202 Review 75% ROW Plans Rev3 Sat 5/10/25 Fri 5/16/25 7d MassDOT.ROW 1d

ROW.501.070 203 Accept ROW Plans Fri 5/16/25 Fri 5/16/25 0d MassDOT.ROW 61d

ROW.502 204 Acquisition Process Sun 4/21/24 Sat 5/16/26 756d 1d

ROW.502.010 205 Perform Title Exams Sat 5/17/25 Tue 7/15/25 60d MassDOT.ROW 1d

ROW.502.020 206 Contact Property Owners Sun 4/21/24 Fri 5/10/24 20d MassDOT.ROW 647d

ROW.502.030 207 Property Interviews Wed 7/16/25 Sat 9/13/25 60d MassDOT.ROW 1d

ROW.502.040 208 Perform Appraisals Sun 9/14/25 Fri 12/12/25 90d MassDOT.ROW 1d

ROW.502.050 209 Prepare Draft Layout Taking Plans & Instrument (TPI) Sat 5/17/25 Thu 8/14/25 90d Consultants.DES 76d

ROW.502.060 210 Submit Draft Layout TPIs Thu 8/14/25 Thu 8/14/25 0d Consultants.DES 76d

ROW.502.070 211 Review Draft Layout TPIs Fri 8/15/25 Sun 9/28/25 45d MassDOT.ROW and Other.Municipality 76d

ROW.502.080 212 Approve Layout Taking Plans Sun 9/28/25 Sun 9/28/25 0d MassDOT.ROW and Other.Municipality 76d

ROW.502.090 213 Offer, Negotiations, Record & File Sat 12/13/25 Sun 2/15/26 65d MassDOT.ROW 1d

ROW.502.150 214 Payment; Issue ROW Certificate Mon 2/16/26 Sat 5/16/26 90d MassDOT.ROW 1d

ENF Certification Reviewed

Water Quality Certification

Submit Draft WQC

File WQC

Issue Water Quality Certification

Notice of Intent
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Submit Draft NOI

Review Draft NOI

Municipality Review NOI

Issue Order of Conditions

404 Permit - ACOE PGP

File ACOE PGP Permit Application

Approve ACOE PGP 

Right of Way
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Submit 25% ROW Plans Rev1

Submit 75% ROW Plans
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